Request for City Council Committee Action
From the Convention Center Expansion Project

Date August 5, 2002
To Ways and Means Budget Committee
Subject MCCX - Change order # 22.013

Recommendation - Approve change order No. 13 increasing Contract Number 15277
with Swanson & Youngdale, Inc. by $17,100.00 for a new contract total of $1,089,246.00.

Prepared or Submitted by =~ Toni Frazier Phone (612) 673-5822

Approved by Anthony Lopez John Moir

Presenters in Committee — Bo Spurrier

Financial Impact

__ No financial impact

__Action requires an appropriation increase to the Capital Budget

_Action requires an appropriation increase to the Operating Budget

____Action provides increased revenue for appropriation increase

__Action requires use of contingency or reserves

~X_ Other financial impact (Explain):

Action represents use of MCCX project contingency funds.

___Request provided to the Budget Office when provided to the Committee Coordinator

Community Impact (use any categories that apply)
__ Neighborhood Notification
_ X City Goals
_ Comprehensive Plan
__ Zoning Code
____ Other

Background/Supporting Information — In accordance with the project Change Management Procedures, I
am forwarding Change Order No. 13 for Swanson & Youngdale, Inc. for your Committee’s approval. This
change order covers work that has been previously submitted to your committee in a “Change Management
Actions” letter and for which “Notices to Proceed” have been issued to the contractor. Funding for this
additional work has been budgeted and no additional appropriation is required. The work is listed by
Contract Issue Notification number (CIN) with a brief explanation of the work and its cost to the project.




MINNEAPOLIS CONVENTION CENTER EXPANSION
BP#5, Painting: Contract #22
City Contractor No. 00-015277

Change Order No. 22.013
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CIN No

CIN No.

CIN No.

CIN No.

CIN No.

CIN No.

CIN No.

CIN No.

CIN No.

. 01-063:

01-100:

01-140:

09-213:

09-315:

09-317:

09-319:

15-609:

17-189:

TOTAL THIS CHANGE ORDER: $17,100.00

PR#68.1: CODE CHANGES NO COST
PR#111 AND 111R1: BOH LEVEL 1 NO COST
PR#76: STEAM ROOM REVISIONS NO COST

REMOVE GROUT OFF WALL - FCO 9499

Remove grout off wall in Exhibit Hall per FCO 9499.

ADD  $345.00
MISCELLANEOUS PAINTING per FCO’s

Complete miscellaneous painting as per the signed FCO’s 9482, 10266, 10271,
11059, 11069, 11070, 11077, 11088, 11099, 11108, 11110, 11111, 11112, 11113,
11114, 11122, 11148, 11190, 11191 and 11192.

ADD  $8,461.00

MISCELLANEOUS PAINTING per FCO’s

Complete miscellaneous painting as per the signed FCO’s 11249, 11250, 11251,
11252, 11254, 11255, 12502, 12508, 12509, 12511, 12515, 12516, 12522, 11256,
12532, 12535, 12538, 12540, 12542 and 12543.

ADD  $3,340.00

MISCELLANEQUS PAINTING per FCO’s

Complete miscellaneous painting as per the signed FCO’s 12754, 12755, 12757,
12758, 12759, 12762, 12763 and 12764.

ADD  $1,309.00
DELUGE SPRINKLER PIPING

Repaint deluge sprinkler piping as per the signed FCO’s 12504, 12512, 12518,
12519, 12520, 12526, 12528, 12531, 12534 and 12541.

ADD  $3,645.00

PR#189: FIRE ALARM STROBES B1-181 NO COST

This change represents the Full and Final amount for this Contract.




	TOTAL THIS CHANGE ORDER:                        $17,100.00

